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From: Eric M. Daly, On-Scene Coordinator
Date: 6/6/2014
Reporting Period: 05/23/14 thru 06/06/14

1. Introduction
1.1 Background

Site Number: 02PC Contract Number: EP-S2-10-01
D.O. Number: 0038 Action Memo Date: 8/23/2011
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: ~ 10/17/2011 Start Date: 10/17/2011
Demob Date: Completion Date:

CERCLIS ID: NJSFN0204232 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time-Critical CERCLA Removal Action

1.1.2 Site Description

The Riverside Avenue Site is an abandoned industrial facility on the banks of the Passic River. Since the early
1900s the Site had been used for many businesses, including a paint manufacturer, a packaging company, and a
chemical warehouse. It consists of two abandoned buildings on approximately two acres. The property is owned
by the City of Newark and was acquired in tax foreclosure proceedings.

1.1.2.1 Location

29 Riverside Avenue, Newark, Essex County, New Jersey, between the Passaic River and Mcarter Highway.
1.1.2.2 Description of Threat

Ten abandoned 12,000-15,000 gallon USTs containing hazardous wastes have been identified on the property.
Approximately 100 3,000 -10,000 gallon ASTs have been identified in the buildings, many of which have been
sampled for hazardous materials. Two tanks containing an oily wastes have been identified in the basement of
one of the buildings. A number of 55-gallon drums and smaller containers have been observed in the buildings.
In addition, there are a number of sumps that may contain hazardous substances.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The preliminary assessment was completed in 2010. Two basement tanks in one building and the sumps of the

other building have been sampled for hazardous waste characterization. See Documents Section for results of
the site assessment sampling/analytical.

2. Current Activities
2.1 Operations Section



211

Narrative

2.1.2 Current Response Activities

On May 27 thru May 30, 2014 OSC Daly, OSC Kahn and KEMRON Crew (Response Manager, FCA, one
Operator, one Chemical Technician and two Cleanup Technicians) working at site.Activities include:

The site was closed on Friday May 23" and Monday, May 26" due to the holiday.

KEMRON continues to stabilize Building #7 and set up the site for removal activities (Health and Safety
recommendation list).

KEMRON continues to transfer of hazardous liquid from Building #7 basement compartment to Frac
Tanks.

Sludge removal started on 05/21/14. The crew and staff will all be in Level B during this process. -

Decon area improvements made due to odors entering from the hot zone. A second room was added, doors
constructed and ventilation unit installed.

MultiRae VOC Readings range from 4 ppm to 24 ppm in the hot zone depending on sludge/liquid agitation.

On 05/28/14, Newark Fire Department Officials visited the site to go over MSDS and introduce new officers
to the site operations.

On 05/30/14, OSC signed off on Hazardous & Non-Haz code contaminated liquid profiles for
transport/disposal next week.

On June 02 thru June 06, 2014 OSC Daly, OSC Brescio and KEMRON Crew (Response Manager, FCA, two
Operators, one Chemical Technician, one Cleanup Technician/Operator and one Cleanup Technicians) working at
site.Activities include:

KEMRON continues to stabilize Building #7 and set up the site for removal activities (Health and Safety
recommendation list).

KEMRON continues to transfer of hazardous liquid from Building #7 basement compartment to Frac
Tanks.

Sludge is being removed from Vault #1. Dry material is being staged within Building #7 main area dry
staging area. Wet material is being staged within the solidification containment staging area.

MultiRae VOC Readings range from 4 ppm to 24 ppm in the hot zone depending on sludge/liquid agitation.

On 06/03/14, Newark Fire Department Officials visited the site to go over MSDS, test fire department multi
rae and introduce new officers to the site operations.

On 06/04/14, three tankers transported approximately 18,312 gallons of non-haz code contaminated liquid
waste from Building #7 Basement Vaults.

On 06/06/14, one tanker transported approximately 5,300 gallons of haz code contaminated liquid waste
from Building #7 Basement Vaults.

\Waste Generation Report US EPA Region 2 ERRS Riverside Avenue Site
ERRS Contract EP-S2-10-01

Task Order: 0038
Manifest Date Method of

. . o \Waste . . .
Number Shipped QTY Units \Waste Description Code Disposal |Disposal Facility




Non-RCRA,

Non-DOT Petroleum Treatand |Clean Waters of
1837 UST1-00212/19/2011 |6396 Gallons |Contaminated Water|None Discharge |New York

Non-RCRA,

Non-DOT Petroleum Treatand [Clean Waters of
1838 UST1 12/19/2011 |5989 Gallons |Contaminated Water|None Discharge |New York

Non-RCRA,

Non-DOT Petroleum Treatand |Clean Waters of
1838 UST2-001{12/20/2011 (6068 Gallons |Contaminated Water|None Discharge |New York

Non-RCRA,

Non-DOT Petroleum Treatand |Clean Waters of
1838-UST2-00212/20/2011 (6396 Gallons |Contaminated Water|None Discharge |New York

Non-RCRA,

Non-DOT Petroleum Treatand [Clean Waters of
1838-UST3-00112/20/2011 |6396 Gallons |Contaminated Water|None Discharge |New York

Non-RCRA,

Non-DOT Petroleum Treatand [Clean Waters of
1838-UST5-00112/21/2011 (5816 Gallons |Contaminated Water|None Discharge |New York

Non-RCRA,

Non-DOT Petroleum Treatand |Clean Waters of
1838-UST5 1/13/2012 |5865 Gallons |Contaminated Water|None Discharge |New York

Non-RCRA,

Non-DOT Petroleum Treatand |Clean Waters of
1838-UST-005 (1/13/2012 (5457 Gallons [Contaminated Water|None Discharge |New York

Non-RCRA,

Non-DOT Petroleum Treatand [Clean Waters of
JOB-113822 |3/27/2012 |6065 Gallons |Contaminated Water|None Discharge |New York

RQ, NA2212, Cumberland

Asbestos, 9, lll {PPE ) )
1838-01-21312(2/13/2012 |[5.94 Tons & Bagged Debris} None Landfill County Landfill

U_N1_993, Flammable D001,

Liquids, N.O.S. D018

(Benzene, D022’ Treat and [Bridgeport United

Tetrachloroethylene), D036’

3, PG Il




009522336JJK |3/22/2012  |5000 Gallons Discharge |Recycling
U.N1.993, Flammable D001,
Liquids, N.O.S. DO18 _ .
(Benzene, D022’ Treat and [Bridgeport United
Tetrachloroethylene), D037’
3, PG Il
009522338JJK |3/26/2012 |5250 Gallons Discharge |Recycling
D001,
Bg;g Treat and [Bridgeport United
D038
009522339JJK |3/28/2012 5200 Gallons Discharge |Recycling
U.N1.993, Flammable D001,
Liguids, N.O.S. D018 ' '
(Benzene, D022, Treat and [Bridgeport United
Tetrachloroethylene), D039,
3, PG Il
009522340JJK (3/29/2012 |5000 Gallons Discharge |Recycling
Non-DOT,
Non-RCRA Treat and
Regulated
94796 4/10/2012 (6200 Gallons [Liquid (Water) None Discharge
Non-DOT, Environmental
Non-RCRA Treatand |Recovery
Regulated Corporation
94795 4/10/2012 (6150 Gallons [Liquid (Water) None Discharge
Environmental
Non-DOT,
Non-RCRA Treatand |Recovery
Regulated
94738 4/11/2012 6100 Gallons [Liquid (Water) None Discharge |Corporation
Non-DOT,
Non-RCRA Treat and
Regulated
94798 4/11/2012 {5200 Gallons [Liquid (Water) None Discharge
Non-DOT,
Non-RCRA Treat and
Regulated
94799 4/12/2012 6040 Gallons [Liquid (Water) None Discharge
Non-DOT,
Non-RCRA Treat and
Regulated
94800 4/12/2012 |6000 Gallons [Liquid (Water) None Discharge




Non-DOT,

Non-RCRA Treat and
Regulated
94803 4/13/2012 (6120 Gallons [Liquid (Water) None Discharge
NA3082, Hazardous
Waste, Liquid, . .
N.O.S. (Benzene), 9, Treat and |Bridgeport United
PG llI
009955035JJK |4/10/2012 4600 Gallons D018 Discharge |Recycling
Non-RCRA,
Non-DOT Regulated Cumberland
1838-0741 4/18/2012 |21.53 [Tons Solid, N.O.S. (Soil) [None Landfill County Landfill
Non-RCRA,
Non-DOT Regulated Cumberland
1838-0611 4/18/2012 [17.88 |[Tons Solid, N.O.S. (Soil) [None Landfill County Landfill
Non-RCRA,
Non-DOT Regulated Cumberland
1838-9609 4/19/2012 [23.22 (Tons Solid, N.O.S. (Soil) [None Landfill County Landfill
Non-RCRA,
Non-DOT Regulated Cumberland
1838-0074 4/19/2012 [20.14 (Tons Solid, N.O.S. (Soil) [None Landfill County Landfill
Non-RCRA,
Non-DOT Regulated Cumberland
1838-00135 4/20/2012 (16.27 [Tons Solid, N.O.S. (Soil) [None Landfill County Landfill
Non-RCRA,
Non-DOT Regulated Cumberland
1838-9911 4/20/2012 [14.1 Tons Solid, N.O.S. (Soil) [None Landfill County Landfill
Non-RCRA,
Non-DOT Regulated Treat and
1838-FT401  |4/27/2012 |5987 |Gallons |nduid: N-O-S. None |Discharge
(Water)
Non-RCRA, Treat and Environmental
Non-DOT Regulated Recovery
iqui Corporation
1838-FT402  [4/27/2012 [6097 Gallons Liquid, N.O.S. None Discharge
(Water)
Non-RCRA,
Non-DOT Regulated Treat and
1838-FT403  [5/1/2012  [3300 |Gallons |-duid: N-O-S. None |Discharge

(Water)




Non-RCRA,

Non-DOT Regulated Treatand
1838-FT404  [5/1/2012  |4000 |Gallons |-duid: N-O-S. None |Discharge
(Water)
D001,
D018,
D022,
D039
009593421JJK |5/2/2012 9 Drums Incineration |Ross Incineration
RQ, UN1993z W_aste D001,
Flammable Liquid,
. D018,
N.O.S., 3, lll (Diesel,
; D008
Gasoline)
Fuels
009593421JJK (5/2/2012 23 Drums . Systech
Blending
Non RCRA, Non . .
DOT Regulated Republic Lorain
009593421JJK |5/2/2012 |5 Drums |Material (Spent |\l andfil |County Landfil
Carbon)
Non RCRA, Non . .
DOT Regulated Republic Lorain
Material (Tank ' '
009593421JJK |5/2/2012 15 Drums Solids) None Landfill County Landfill
Non RCRA, Non . .
DOT Regulated Republic Lorain
Material (Tank ! .
009593421JJK (5/2/2012 1 Drums Solids) None Landfill County Landfill
Non RCRA, Non . .
DOT Regulated Republic Lorain
Material (Tank ' .
009593421JJK |5/2/2012 14 Drums Liquids) None Landfill County Landfill
Non RCRA, Non . .
DOT Regulated Republic Lorain
0095934213JK [5/2/2012 |5 Drums  |Material (Drill None |Landfil  |County Landfil
Cuttings)
RQ, NA2212, Cumberland
Asbestos, 9, lll {PPE
1838-02 5/8/2012 10 Tons & Bagged Debris} [None  [Landfill County Landfill
14001 6/4/2014 6396 Gallons None
14002 6/4/2014 6396 Gallons None
14003 6/4/2014 5526 Gallons None
D019,
D023,
139592 6/6/2014 5300 Gallons D026,

D039




2.2 Planning Section
2.2.1 Anticipated Activities
The HazMat Battalion Chief from Newark Fire Department will set up different site visits for fire department
officials that have not toured the site yet.

2.2.1.1 Planned Response Activities

Assessment and removal of hazardous liquid and sludge in Building #7 basement containment areas.
2.2.1.2 Next Steps

Continue to secure the site for safe working conditions. Continue to remove sludge and solidify. Schedule
transportation of liquid waste for disposal.

2.2.2 Issues
None

2.3 Logistics Section
No information available at this time.

2.4 Finance Section
2.4.1 Narrative

An Action Memo in the amount of $1,175,000 was approved on 8-23-2011 for this removal action (RV3).
A draft Action Memo to request a $2 Million Statutory Limitations Exemption and Ceiling Increase was submitted
to management for review on 03/15/12.

The Original RV1 ERRS Ceiling was $150,000. Only $55,570.11 was expended and the remaining $94,429.89 of
unused funds was de-obligated from Contract 68-S2-99-07, Task Order 012 at the completion of RV1. This
unused capacity is now available for use under RV3.

The Original RV2 ERRS Ceiling was $225,000. Only $9,454.56 was expended and the remaining $215,545.45 of
unused funds was de-obligated from Contract EP-W-04-055, Task Order 087 at the completion of RV2. This
unused capacity is now available for use under RV3.

The Original RV3 ERRS Ceiling amount was $1,175,000. Combined with the unused ceiling amounts remaining
from RV1 and RV2, the available ERRS ceiling for RV3 is now $1,484,975.34 ($1,175,000 + $94,429.89 +
$215,545.45).

On 04/08/14, the Action Memo that requested a $2 Million Statutory Limitations Exemption and Ceiling Increase
of $1,000,000 was approved.

On 04/25/14, OSC Daly requested a Task Order increase of $300,000.

As of 05/01/14, the total project ceiling is $2,886,000. The total mitigation ceiling obligated is $2,496,000. The
current ERRS Task Order #0038 ceiling is $1,734,975.00 with a remaining balance of $317,018.86.

On 05/12/14, the Task Order increase of $300,000 was processed.

As of 06/05/14, the total project ceiling is $2,886,000. The total mitigation ceiling in the Action Memo is
$2,496,000. The current ERRS Task Order #0038 ceiling is $2,034,975.00 with a remaining balance of
$393,208.72.

2.1.4 Progress Metrics



Estimated Costs *

Budgeted | Total To Date | Remaining || % Remaining

Extramural Costs

ERRS - Cleanup Contractor $2,034,975.00 | $1,641,766.28| $393,208.72 19.32%

Intramural Costs

Total Site Costs $2,034,975.00| $1,641,766.28| $393,208.72 19.32%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s).
Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided
in this report does not necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities

3.1 Unified Command
n/a

3.2 Cooperating Agencies
USCG

NJ Division of Criminal Justice
City of Newark OEM

City of Newark Fire Department
NJDEP

4. Personnel On Site

USEPA
OSC Daly

KEMRON

1-Response Manager

1-Field Accountant

1-T&D Coordinator/Chemist (Off-Site hours authorized)
2-Operators

1-Cleanup Technician

1-Cleanup/Operator Technicians

1-Chem. Technician

5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.



7. Situational Reference Materials
No information available at this time.
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